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1920 Elizabeth
811 Grand
825 Grand
906 Grand
907/1 5 Grand
91 4 Grand
916 Grand
921 Grand
923 Grand
1000 Grand
101 2 Grand
101 3/1 9 Grand
1020 Grand
1021 Grand
11 00 Grand
1101 Grand
11 02 Grand
11 05 Grand
11 07 Grand
11 08 Grand
11 15 Grand
11 25 Grand
1222 Grand
1224 Grand
1233 Grand
1240/42 Grand
1300 Grand
1303 Grand
1307 Grand
1309 Grand
1311 Grand
13 17 Grand
1323 Grand
1325 Grand
1330/32 Grand
1413 Grand
141 7 Grand

1427 Grand
1447 Grand
1728/30 Grand
1734 Grand
191 8/20 Grand
1924 Grand
1928 Grand
1932/34 Grand
1933/35 Grand
21 17/1 9 Grand
2129 Grand
2 139 Grand
2149 Grand
2206 Grand
2208/10 Grand
2216/18 Grand
2224/26 Grand
2228 Grand
2240/42 Grand
2246 Grand
928 Greenwood
1009 Greenwood
101 2 Greenwood
1014 Greenwood
1016 Greenwood
1019 Greenwood
1022 Greenwood
1024 Greenwood
1028 Greenwood
1030 Greenwood
1032 Greenwood
11 00 Greenwood
11 02 Greenwood
11 08 Greenwood
1112 Greenwood
11 20 Greenwood
1133 Greenwood

81 7 Iowa 1408 Iowa
819 Iowa 1419 Iowa
820 Iowa
822 Iowa
825 Iowa
911 Iowa
91 5/1 7 Iowa
916 Iowa
922 Iowa
925 Iowa
1004/06 Iowa
1008 Iowa
1013 Iowa
1015 Iowa
1030 Iowa
11 09 Iowa
11 15 Iowa
11 17 Iowa
11 24 Iowa
1201 Iowa
1205 Iowa
1211 Iowa
1213 Iowa
1227 Iowa
1230 Iowa
1231 Iowa
1245 Iowa
1301 Iowa
1304 Iowa
1305 Iowa
1311 Iowa
1313 Iowa
1316 Iowa
1322 Iowa
1324 Iowa
1400 Iowa
1406 Iowa
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1920 Elizabeth

Action Date: 10/1/97
Loadout: 10/31/97
Restoration Begins: 10/3/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 48.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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811 Grand

Action Date: 10/6/97
Loadout: 10/7/97
Restoration Begins. 10/7/97
Restoration Completed: 10/21/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 94.38 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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825 Grand

Action Date: 10/21/97
Loadout: 10/23/97
Restoration Begins: 10/23/97
Restoration Completed: 10/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 40.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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906 Grand

Action Date: 9/8/97
^Loadout: 9/10/97

Restoration Begins: 9/10/97
Restoration Completed: 10/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 67.95 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landflll
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



T3

£
O
CD
Ocn

o:uir
o

LU

111
o:
o
z
O
O

CO
Q Q
O >
W D

o

Q CO
z z< o
CO I-

co

o

CO tO31
QCO
CO Z
Q- O
O H

;z
1 _,
•̂H *-*

H
M

 C
O

R
PO

R
A

R
O

JE
C

T
 1

95
31

R
A

N
IT

E 
C

IT
Y

,

0 E 0

=!co
u. Q
* <

aJ O O
o ^d(J-, CD

>- i""
OS< \u

LJ
A

N
TI

TY
 S

U
M

M

SP
E

C
IA

L 
W

A
ST

(T
O

N
S)

a

Tj-

•*CO
cd
00

oo

CO
aJ
CN

in
co

cp
CD
CO



f
0)
Q E

xc
av

.

S"u CM

o
m
•o
c
(0

"c
O

LL

CN

i
CO

o

O

O

2
0.
0.

s
Q.
Q.

5
Q.
Q.

O

O

O

-1u>3

en to
co r-

•g
CO

CO
T3
C
03
•*-

O
LL

CD

CO

m
5
Q.
Q.

•-

DOin

m

Q.

0.
Q.

O

O

^

0

h-
t--.
CN

«
CM

co

V)
'55

In
i
O)c
'o.
10

(O

:̂
o
CD

QQ

T3
C
03

-•— •

s
LL

CO
i

O

o
u>at
%
^3o>
?
Q.

<

<

<

Q.
Q.

Q.
Q.

0.
Q.

^

£t

3

«̂

S
55

d
z

o

o*

(A
(0
£
•o
T3
<

S
CO

CO
CO
CN

T3

1
O

CO
o
O)



p





907/15 Grand

Action Date: 10/9/97
Loadout: 10/14/97
Restoration Begins: 10/14/97
Restoration Completed: 10/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 284.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
M7-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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914 Grand

Action Date: 9/3/97
Loadout: 9/4/97
Restoration Begins: 9/4/97
Restoration Completed: 10/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 52.79 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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916 Grand

Date: 9/11/97
—Loadout: 9/12/97

Restoration Begins: 9/13/97
Restoration Completed: 10/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 41.21 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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921 Grand

Action Date: 10/15/97
Loadout: 10/18/97
Restoration Begins: 10/20/97
Restoration Completed: 10/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 34.77 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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923 Grand

Action Date: 10/15/97
Loadout: 10/18/97
Restoration Begins: 10/20/97
Restoration Completed: 10/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 53.38 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1000 Grand

Action Date: 8/7/97
.Loadout: 8/8/97
Restoration Begins: 8/8/97
Restoration Completed: 8/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 20.99 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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ô.a.

a.a.

0

0
z

o
z

in
'55>
CO

I
"o>
c
"a.

CO
(0

i
CO

-6
ro
m
TJ
c
(0

"c
o
LL

CO
i
0

ffl
L_

Q.
0.

6
z

< Q.
Q.

L-- ..

<

1

0
10
O)

M^*
+rf
* *

0

2"
0.

g
Uv

Q.

Q.
0.

t_
tt
.a

3

53
0)

£
V)

,

o*

0
z

o

(Aw
2
"O

<̂

CD

CO

r-

(O

u>

T3

1
O
O
o
o







1012 Grand

Action Date: 7/25/97
-Loadout: 7/28/97
Restoration Begins: 7/28/97
Restoration Completed: 8/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 131.53 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1013/15/17/19 Grand

1 Action Date: 5/29/97
Loadout: 6/4/97
Restoration Begins: 6/5/97
Restoration Completed: 6/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 189.40 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1020 Grand

Action Date: 7/22/97
Loadout: 7/23/97
Restoration Begins: 7/24/97
Restoration Completed: 8/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 118.00 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1021 Grand

Action Date: 6/28/97
Loadout: 6/30/97
Restoration Begins: 6/30/97
Restoration Completed: 7/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 26.88 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1100 Grand

Action Date: 6/12/97
-Loadout: 6/14/97
Restoration Begins: 6/18/97
Restoration Completed: 7/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 29.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
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1101 Grand

Date: 6/7/97
Loadout: 6/11/97
Restoration Begins: 6/11/97
Restoration Completed: 6/24/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 194.71 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1102 Grand

Action Date: 7/29/97
Loadout: 8/2/97
Restoration Begins: 8/2/97
Restoration Completed: 8/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 75.55 cubic yards, which was
shipped to WMI-Mi lam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1105 Grand

Action Date: 6/17/97
Loadout: 6/18/97
Restoration Begins: 6/19/97
Restoration Completed: 7/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 117.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
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1107 Grand

Action Date: 6/20/97
^-Loadout: 6/23/97

Restoration Begins: 6/23/97
Restoration Completed: 7/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 47.32 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
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1108 Grand

Action Date: 8/5/97
-Loadout: 8/6/97
Restoration Begins: 8/6/97
Restoration Completed: 8/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 92.16 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1115 Grand

Action Date: 5/23/97
Loadout: 5/27/97
Restoration Begins: 5/28/97
Restoration Completed: 6/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 96.50 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1125 Grand

Action Date: 5/21/97
Loadout. 5/22/97
Restoration Begins: 5/22/97
Restoration Completed: 6/7/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 48.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
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1222 Grand

Action Date: 5/7/97
-toadout: 5/8/97
Restoration Begins: 5/8/97
Restoration Completed: 5/21/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 35.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1224 Grand

Action Date: 5/8/97
Loadout: 5/8/97
Restoration Begins: 5/8/97
Restoration Completed: 5/21/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 26.59 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1233 Grand

Action Date: 4/9/97
-toadout: 4/16/97
Restoration Begins: 4/16/97
Restoration Completed: 5/7/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 335.79 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1240/42 Grand

Action Date: 4/24/97
Loadout: 4/25/97
Restoration Begins: 4/26/97
Restoration Completed: 5/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 204.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1300 Grand

Action Date: 5/12/97
-Loadout: 5/14/97
Restoration Begins: 5/14/97
Restoration Completed: 5/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 79.71 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1303 Grand

Date: 4/28/97
-Loadout: 4/30/97
Restoration Begins: 4/30/97
Restoration Completed: 5/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 98.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1307 Grand

Action Date: 5/15/97
Loadout: 5/16/97
Restoration Begins: 5/20/97
Restoration Completed: 6/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 83.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
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1309 Grand

Action Date: 5/16/97
Loadout: 5/19/97
Restoration Begins: 5/19/97
Restoration Completed: 6/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 67.14 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1311 Grand

Action Date: 4/4/97
-^i_oadout: 4/8/97

Restoration Begins: 4/8/97
Restoration Completed: 4/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 68.53 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1317 Grand

Action Date: 11/15/97
Loadout: 11/17/97
Restoration Begins: 11/17/97
Restoration Completed: 11/24/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 100.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1323 Grand

<tetion Date: 3/12/97
Loadout: 3/17/97
Restoration Begins: 3/20/97
Restoration Completed: 3/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 35.78 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Petago Sod Farm
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1325 Grand

Action Date: 11/19/97
Loadout: 11/20/97
Restoration Begins: 11/21/97
Restoration Completed: 11/24/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 16.62 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1330/32 Grand

Action Date: 4/1/97
Loadout: 4/2/97
Restoration Begins: 4/3/97
Restoration Completed: 4/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 189.72 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *Roller
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
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1413 Grand

Date: 4/8/97
•—-Loadout: 4/14/97

Restoration Begins: 4/14/97
Restoration Completed: 4/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 58.58 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



V

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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1417 Grand

Action Date: 11/12/97
Loadout: 11/14/97
Restoration Begins: 11/14/97
Restoration Completed: 11/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 45.9 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm



§o

a:
LJJ

ILU

O

8

O

Q CO
2 Z
< O

iCO

O CO
CO Z
Q- O

dco

m

S
S

P
E

C
IA (T

O

o
CO



CM

o
CO

CQ
T3
C
CO

2
11

CM

CD

O

0

0

Q.
0.

S
Q.
Q.

S
Q.
CL

B

o
z

0

o

3?
CM CO

-6
CO

CO
T3

CO

"c
O

LL

CD
i

CO

CQ

CO

m

s
Q.
CL

CL
Q.

CL
CL

O
Z

0

o

to

o

w
'55>,
52
I

"a.
E
ID
V)

O
u>
0>

5
ts
0)

7
CL

-*
o
CO

CQ
TJ

CO
,̂ _i

O

LL

CO

0

<

<

<

1

CL
CL

5
0.
CL

S
CL
CL

o

.
o

0
z

u.
0)
^
3

53
0)
2

c/5

M
(0s
•o
5

o
r-
o

o
»t)
CM

T3

§

0
r^

^



'Tn ̂





1427 Grand

Action Date: 3/20/97
-Loadout: 3/21/97
Restoration Begins: 3/21/97
Restoration Completed: 4/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 27.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Pedigo Sod Farm
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1447 Grand

Action Date: 3/22/97
readout: 3/24/97
Restoration Begins: 3/24/97
Restoration Completed: 4/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 249.69 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Pedigo Sod Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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1728/30 Grand

Action Date: 6/30/97
^Loadout: 7/1/97
Restoration Begins: 7/2/97
Restoration Completed: 7/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 122.98 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
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1734 Grand

Action Date: 7/7/97
Loadout: 7/9/97
Restoration Begins: 7/9/97
Restoration Completed: 7/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 140.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
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1918/20 Grand

^tion Date: 3/29/97
Loadout: 3/31/97
Restoration Begins: 4/1/97
Restoration Completed: 4/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 74.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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1924 Grand

Action Date: 4/3/97
-i_oadout: 4/4/97
Restoration Begins: 4/4/97
Restoration Completed: 4/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 47.22 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION
V

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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1928 Grand

Action Date: 12/1/97
.Loadout: 12/2/97
Restoration Begins: 12/4/97
Restoration Completed: 12/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 41.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1932/34 Grand

Action Date: 12/5/97
Loadout: 12/8/97
Restoration Begins: 12/8/97
Restoration Completed: 12/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.28 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1933/35 Grand

-tion Date: 3/20/97
readout: 3/22/97
Restoration Begins: 3/22/97
Restoration Completed: 4/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 150.11 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Pedigo Sod Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2117/19 Grand

^.Action Date: 4/24/98
Loadout: 5/5/98
Restoration Begins: 5/6/98
Restoration Completed: 5/19/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 80.41 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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2129 Grand

Action Date: 3/12/98
Loadout: 3/14/98
Restoration Begins: 3/14/98
Restoration Completed: 3/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 96.56 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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2139 Grand

faction Date: 3/5/98
^Loadout: 3/6/98

Restoration Begins: 3/6/98
Restoration Completed: 3/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 101.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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2149 Grand

Action Date: 4/1/98
'Loadout: 4/2/98
Restoration Begins: 4/6/98
Restoration Completed: 4/11/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 91.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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2206 Grand

Action Date: 5/15/98
Loadout: 5/18/98
Restoration Begins: 5/21/98
Restoration Completed: 6/2/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 36.39 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

'Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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2208/10 Grand

Action Date: 5/19/98
Loadout: 5/20/98
Restoration Begins: 5/20/98
Restoration Completed: 5/21/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 48.75 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
•WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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2216/18 Grand

Action Date: 5/12/98
Loadout: 5/13/98
Restoration Begins: 5/14/98
Restoration Completed: 5/18/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 72.50 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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2224/26 Grand

Action Date: 4/25/98
Loadout: 5/4/98
Restoration Begins: 5/5/98
Restoration Completed: 5/13/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 130.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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Î
_

O

Hi
HI
OH
O
"Z.oo

CO
Q Q
O >co^j
o

Q CO
^ ̂<0
CO H

^ w

"I
^̂ ^̂«l%sl

_J
QCO
CO ?-
Q. Ogt
^co
U. Q^ <o o< -1
CD "-

SP
E

C
IA

L 
W

A
ST

E
(T

O
N

S)

o
0
CO

in
CD
N:
<N

CD
CO

CD

CO
•*
0)
CD



i
0)
Q E

xc
av

.

S"o CO

•a
03

CD
TJ

(0

1
U_

CM

l

CO

O

o

o

5
Q.
CL

2
Q.
Q.

5
Q.
Q.

O

6
z

0

eg

a
CM

w
'55>
COc

-o>
••«

ag
10

V)

-*— »

Su.
CD

CO

-6
CO

CO
TJc
CO

o
LL

CO

o

ffl

m

a.
a.

a.
a.

0

o

<

<

<
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2228 Grand

Action Date: 4/24/98
Loadout: 4/25/98
Restoration Begins: 5/4/98
Restoration Completed: 5/13/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 49.62 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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ô
CO
m
•o
c
ro

1
LL_

CO

CO

m o_
0.

1̂

ffi

m

Q.
Q.

Q.
Q.

O
Z

o

•

o

00
CO

(0

'I
5- 10
4 o>

._ *-

(0
(O Q.

•g
CO

CD
T3

CO

1
LL

CO
i

O

<

<

<

5
o_
Q.

Q.
Q.

Q.
Q.

<5
f*a

3

53
CD

£**
(O

0

0
z

0

10
(0
0>
L.
•o
^<

r*. ooo> co10 -<)•

CO 0>m T-
CO U)

T3

CD

O
00
CN
CN
CN



ri & L> ' r<lf * /'isf <- j ^ ' e f r ^ /x -

/ / / / '/ '' L ,/"//' //.^ /frwx

V/





2240/42 Grand

Action Date: 4/21/98
Loadout: 4/22/98
Restoration Begins: 4/22/98
Restoration Completed: 5/13/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 50.88 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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ô
CO

CD
T3

CO

0

LL

CD
i

CO

CO

CD

ffl

5
Q.
Q.

S
0.
Q.

5
Q.
Q.

O
1

O

O
z

Oi

in
'55_>»

._ **

ô
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2246 Grand

^Action Date: 4/11/98
'loadout: 4/13/98
Restoration Begins: 4/13/98
Restoration Completed: 4/23/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 64.99 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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928 Greenwood

Date: 7/29/97
Loadout: 7/31/97
Restoration Begins: 8/1/97
Restoration Completed: 9/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 160.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1009 Greenwood

Action Date: 11/18/97
Loadout: 11/20/97
Restoration Begins: 11/20/97
Restoration Completed. 11/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 78.13 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1012 Greenwood

Action Date: 8/27/97
-Loadout: 9/2/97
Restoration Begins: 9/5/97
Restoration Completed: 9/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 152.45 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1014 Greenwood

Action Date: 8/28/97
Loadout: 9/10/97
Restoration Begins: 9/10/97
Restoration Completed: 9/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 58.76 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1016 Greenwood

Action Date: 8/28/97
-Loadout: 9/2/97
Restoration Begins: 9/9/97
Restoration Completed: 9/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 50.95 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1019 Greenwood

Action Date: 10/10/97
Loadout: 10/11/97
Restoration Begins: 10/11/97
Restoration Completed: 10/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 88.62 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1022 Greenwood

Action Date: 9/13/97
'Loadout: 9/16/97
Restoration Begins: 9/16/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 71.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turffarm



eg
o

a:

LLJ

UJa:o
z
o
o

CO
Q Q
0>
COD

O

Q CO

5§
CO I-

CD CO

QCO
CO Z
CL O
o t

=! CO
U- Q
^ <
00
< -i
CD —

S

o a

<
o
HI

ife

o
CO

en
CO-fri

m
CO

cvi
C3)



f
0)
Q E

xc
av

.

o
_c

CM

•a
03
m
•Q
CD

1
u_
CM

to

0

0

o

5
Q.
Q.

s
Q.
Q.

5
Q.
Q.

o"

O

0

n oo
T- CD
(O -̂

O CO•«- en
CO CO

-6
COm
T3
c
CD

o
LL

CO

CO

ffi

ffl

ffl

5
Q.
Q.

Q.
Q.

Q.
Q.

O

O
Z

0

•* o>
CO CM
CO CM
CM T-

•<- CD
O O
CO CM

(0

I.
!'mo>
c.= *->

to
(/) Q.

3
(0m
T3
c
CO
+-•

E
u_
CO

o

< ŝC
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1024 Greenwood

Action Date: 3/14/98
Loadout: 3/23/98
Restoration Begins: 3/23/98
Restoration Completed: 3/27/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 41.85 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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1028 Greenwood

*\ction Date: 9/18/97
-Loadout: 9/20/97
Restoration Begins: 9/22/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 59.79 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1030 Greenwood

Action Date: 3/25/98
,Loadout: 3/27/98
Restoration Begins: 3/27/98
Restoration Completed: 4/9/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 86.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1032 Greenwood

\ction Date: 9/24/97
Loadout: 9/25/97
Restoration Begins: 9/25/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 28.82 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1100 Greenwood

Action Date: 5/4/98
Loadout: 5/6/98
Restoration Begins: 5/11/98
Restoration Completed: 5/14/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 163.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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Î
_

O

UJ
h-
iiia:
o•y
^oo

CO
Q Q
0 >
CO ^

O

a co
1 ~7 ^• ^> ^-

^t

s^< o0 j±

^^ CO
SzSg
_1 ^^
O to
CO Z
a O!gt
^co^5
O .-5. o< -1
CD —

LJJ

SP
E

C
IA

L 
W

A
ST

(T
O

N
S)

in
CO

CD
<N

CO

8
CVJ



f.
0)
Q E

xc
av

.

S"o CN

O
CO
m
"0
c
co

o
u_
CN

CD

0

O

O

5
0-

,
O

0. *•

5
Q.
Q.

s
0.
Q.

o
z

o
z

00
co
o>

co
o>
o>

-6
(0
m
T3
c
(0

c
y
LI-

CD

00

m

CD

GQ

s
Q.
Q.

Q.
Q.

0.
Q.

6

0

,

O
z

CO
r-

o
CO

-g
CO

CO
T3
C
CO

s
LL

CO

O

at
'55
^^IS <*>
1 ">Ji at
o>Sc *
'•&"
P-2.
12

</> Q.

<

<

<

0.
Q.

s
Q.
Q.

s
0.
Q.

«

^
3

V̂

S!
4-1

V)

6
z

,
o

•

o

w
M
£w
•o
^^<

00
(D
O

00
00
0

T3
Oo

<D
<D

O*~
O
O



T

SHED

X

A
60'

185'

12TH STREET SALOON

i

X = SAMPLE POINT
1100 GREENWOOD
60'X 185'

Corporation
Findlay. Oho

fDrawn Byt Checked By:
cDJ

Date:
7/29/98

Approved By:

Scale: ..__ Drawing No:
\ NIS J j





1102/04 Greenwood

Action Date: 7/11/97
Loadout: 7/14/97
Restoration Begins: 7/17/97
Restoration Completed: 8/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 102.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1108 Greenwood

Action Date: 7/14/97
-Loadout: 7/16/97
Restoration Begins: 7/16/97
Restoration Completed: 8/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 97.19 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1112 Greenwood

XctionDate: 11/22/97
1_oadout: 11/25/97
Restoration Begins: 11/26/97
Restoration Completed: 12/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 43.34 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1120 Greenwood

Action Date: 7/22/97
-Loadout: 1/19/98
Restoration Begins: 1/27/98
Restoration Completed: 1/13/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 161.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1133 Greenwood

XctionDate: 10/14/97
Loadout: 10/16/97
Restoration Begins: 10/17/97
Restoration Completed: 10/31/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 156.80 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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817 Iowa

Date: 2/6/98
Loadout: 2/9/98
Restoration Begins: 2/9/98
Restoration Completed: 3/5/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 42.13 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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819 Iowa

Action Date: 2/6/98
Loadout: 2/9/98
Restoration Begins: 2/24/98
Restoration Completed: 3/5/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 19.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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820 Iowa

Action Date: 10/14/97
Loadout: 10/16/97
Restoration Begins: 10/17/97
Restoration Completed: 10/31/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 86.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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822 Iowa

Action Date: 10/14/97
Loadout: 10/17/97
Restoration Begins: 10/18/97
Restoration Completed: 10/31/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 52.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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825 Iowa

Action Date: 1/31/98
Loadout: 2/2/98
Restoration Begins: 2/3/98
Restoration Completed: 2/12/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 51.62 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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911 Iowa

Date: 1/28/98
Loadout: 1/29/98
Restoration Begins: 1/29/98
Restoration Completed: 2/12/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 25.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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915/17 Iowa

Action Date: 1/24/98
Loadout: 1/27/98
Restoration Begins: 1/27/98
Restoration Completed: 2/12/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 92.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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916 Iowa

Action Date: 10/30/97
Loadout: 11/4/97
Restoration Begins: 11/4/97
Restoration Completed: 11/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 191.80 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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922 Iowa

Action Date: 11/14/97
"Loadout: 11/17/97
Restoration Begins: 11/17/97
Restoration Completed: 11/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 149.15 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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925 Iowa

<\ction Date: 12/29/97
^1_oadout: 12/30/97

Restoration Begins: 12/31/97
Restoration Completed: 1/30/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 83.22 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Highland Turf Farm
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1004/06 Iowa

Action Date: 12/6/97
^i_oadout: 12/8/97

Restoration Begins: 12/9/97
Restoration Completed: 12/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 44.86 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1008 Iowa

Xction Date: 12/5/97
'Loadout: 12/8/97
Restoration Begins: 12/9/97
Restoration Completed: 12/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 137.43 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1013 Iowa

XctionDate: 12/13/97
l̂oadout: 12/16/97

Restoration Begins: 12/16/97
Restoration Completed: 12/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 58.39 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landflll
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1015 Iowa

Action Date: 3/30/98
-'loadout: 4/2/98

Restoration Begins: 4/2/98
Restoration Completed: 4/9/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 64.86 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill

v *B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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1030 Iowa

Action Date: 4/13/98
Loadout: 4/20/98
Restoration Begins: 4/21/98
Restoration Completed: 4/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 114.18 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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1109 Iowa

Action Date: 4/6/98
Loadout: 4/7/98
Restoration Begins: 4/7/98
Restoration Completed: 4/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 145.75 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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ô
CO

CD
"0
C
CO
*-»

p
LL

CO
i

CO

ffi

m

m

CL
Q.

CL
CL

CL
CL

•

O

0

o

00 COo o

CO T-
CO CD
T- CO

in
'35
"co
t
O)
_c
"5.

10
w

ô
CO

CQ
•o
CO
•*-*

o
LL

CO
1

o

<

<

<

1

I

COu>
en
«
•4-1
O
0)

's1
CL

s
CL
CL

Q.
CL

CL
CL

^
o>
A

3
m^P

£̂
4-1

(O

d

d
z

d

cow
£
T3
•o
<

m
CO
CO

CO
o
CN

CO

Ô)
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1115 Iowa

Action Date: 4/6/98
Loadout: 4/8/98
Restoration Begins: 4/9/98
Restoration Completed: 4/21/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 120.40 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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1117 Iowa

Action Date: 12/29/97
Loadout: 1/2/98
Restoration Begins: 1/2/98
Restoration Completed: 2/9/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 155.64 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1124 Iowa

Action Date: 1/15/98
Loadout: 1/19/98
Restoration Begins: 1/20/98
Restoration Completed: 2/9/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 275.60 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



ro

CM

I,
2 s £(—) ir> £_.
8 2 U
§ H WR u b
5 ^ 5^ o ^a 2 ^o £ o

en
LU
I

LU

LU
£E
O
2
O
O

CO
Q Q
O >
W Do

Q CO
2 2
< O

O w
CO 2
Q- O
O t

=d CO
U- Q

LU

A
S

S
S

P
E

C
IA

L

00

10
I"*
iri

p
CO

CO
CM

CO
,f
CO



CM

t>
m

CD
TJ
c
(0

"c
o
u_
CM

1
(0

0

0

o

Q.
0.

s
Q.
0.

5
Q.
Q.

O
Z

6
z

o

in to LO
r̂ . T- CD
T- CM •«-

TT in coo o coCM co eg

oo u> o
O IO
h- O)

CM [̂
CM CD
CM -<!•

m v
r^- M
T- OO

to

CM



T

«

DRIVEWAY

|

GARAGE

22'

^1
28'

^^̂*

n

'

^
LU
Q
CO

f

28'

HOUSE

28'

f

130'

1
X

84'

f
SIDEWALK

X = SAMPLE POINT
1124 IOWA
84'X 130'

Corporation
Fmdlay Ohio

^"Drawn By. Checked By:

Date:
7/29/98

Approved By:

Scale: T0 Drawing No:
N I o j





SIDEWALK

10'

A"

T
20'

T
I

X-

12'

GARAGE

12'

i
22'

HOUSE

15'

12'

4'

SIDEWALK

X - SAMPLE POINT
1201 IOWA
36' X 59'

OHM'
Corporation

Fmfcy. Ohio

SC8le: NTS

Checked By:

Approved By:

Drawing No:



1201 Iowa

Action Date: 9/24/97
-toadout: 9/26/97
Restoration Begins: 9/29/97
Restoration Completed: 10/25/9

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 62.91 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1205 Iowa

Action Date: 3/11/98
.Loadout: 3/12/98
Restoration Begins: 3/13/98
Restoration Completed: 3/27/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 41.16 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1211 Iowa

<\ction Date: 9/16/97
Loadout: 9/19/97
Restoration Begins: 9/22/97
Restoration Completed: 10/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 65.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1213 Iowa

Action Date: 9/16/97
,i-oadout: 9/20/97
Restoration Begins: 9/20/97
Restoration Completed: 10/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 95.60 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



1
CO

CN

o
H

K <^

P ^

LU
I

LU

LU
£
O
z
O
O

CO
Q Q
O >-.
CO D

o

Q CO

38
CO H

co

o

CD CO

O co
CO Z
CL O

d CO
LJ- Q

<
DO

111

CO
<

CO

o
LU
Q.
CO

O SL O

CO

co
in

in
co

o
CN

CO

O)
CN

CN



o
Oi

CM

o
CD

CO
TJ

O

U_

CN

CD

O

0

0

Q.
0.

2
0.
0.

5
Q.
Q.

B

O
Z

0

*"

o

CO

IO

r-
ooCN

04

^1<D

j*:
o
CO

CO
T3
C.
CO

1
LL

CD
i

CO

CO

ffi

CQ

Q.
Q.

Q.
Q.

^^0-

d

0

6

00< -̂
CN CN

CO CO
CO CN
CO CN

(0
'55>
(0
C

-0)
C

"5.

(0
(0

:̂
o
CO
m
TJ
C
CO

"c
o

LL

CO
i

O

o
10
O)

%
4->
o
0)

f
Q.

<

<

Q.
Q.

s
Q.
Q.

^

<

,

^
Q.
0.

i_
0)

^

3

1s*J
(/)

;
0
z

o

o

(0
M
£MB

•os

§s
CO w

§ !-•
(M

IO IO

I
CO

CN

i







1227 Iowa

Action Date: 12/2/97
-Loadout: 12/6/97
Restoration Begins: 12/6/97
Restoration Completed: 12/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 102.88 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1230 Iowa

Action Date: 7/22/97
Loadout: 7/25/97
Restoration Begins: 7/25/97
Restoration Completed: 8/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 97.33 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1231 Iowa

Action Date: 7/29/97
—Loadout: 7/30/97

Restoration Begins: 7/30/97
Restoration Completed: 8/29/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 62.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1245 Iowa

Action Date: 12/9/97
'Loadout: 12/12/97
Restoration Begins: 12/12/97
Restoration Completed: 12/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 113.52 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1301 Iowa

Action Date: 8/8/97
-Loadout: 8/13/97
Restoration Begins: 8/13/97
Restoration Completed: 9/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 130.01 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1304 Iowa

Action Date: 7/17/97
Loadout: 7/19/97
Restoration Begins: 7/21/97
Restoration Completed: 8/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 30.41 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1305 Iowa

Action Date: 8/8/97
Loadout: 8/13/97
Restoration Begins: 8/13/97
Restoration Completed: 9/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 77.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1311 Iowa

Action Date: 11/20/97
Loadout: 11/21/97
Restoration Begins: 11/21/97
Restoration Completed: 11/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 52.6 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1313 Iowa

Action Date: 8/20/97
Loadout: 8/22/97
Restoration Begins: 8/25/97
Restoration Completed: 9/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 92.53 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1316 Iowa

Action Date: 6/28/97
Loadout: 7/9/97
Restoration Begins: 7/10/97
Restoration Completed: 8/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 89.71 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1322 Iowa

Action Date: 6/28/97
-Loadout: 7/10/97
Restoration Begins: 7/10/97
Restoration Completed: 8/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 3 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 44.10 cubic yards, which was
shipped to WMI-Milam for disposal.

'Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1324 Iowa

\ction Date: 6/28/97
Loadout: 7/9/97
Restoration Begins: 7/9/97
Restoration Completed: 8/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

The excavation of special waste yielded a total of 70.71 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1400 Iowa

Action Date: 9/12/97
-Loadout: 9/13/97
Restoration Begins: 9/15/97
Restoration Completed: 10/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 6 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 83.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1406 Iowa

Action Date: 5/15/97
-Loadout: 5/19/97
Restoration Begins: 5/19/97
Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 163.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1408 Iowa

Action Date: 4/9/97
-Loadout: 4/16/97
Restoration Begins: 4/16/97
Restoration Completed: 5/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 251.44 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
* G ra nth u m-tru cki ng
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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1419 Iowa

' Action Date: 5/1/97
^-Loadout: 5/7/97

Restoration Begins: 5/7/97
Restoration Completed: 5/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USAGE.

*An excavation depth of 12 inches was established by USAGE prior to work
commencing.

*The excavation of special waste yielded a total of 62.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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